Sprint 5 Presentation

(10/01/2026 to 10/31/2026)

05-SP26-FA26-PAHIFC-WEBMOB

Introduction

Project Description

The Palouse Alliance Community Research Platform is a centralized website designed to help Palouse residents find local events, services and resources. It also helps community members post and advertise events for users to attend.

Team Roles

- Vijay Deva (Integration Manager, Team Lead)
- Omar Adil (Frontend Developer)
- Kaeden Peterson (Backend Developer)
- Aryan Puthran (Database Manager)

Sprint Objectives

Main Sprint Goals


- Implement newly requested client features including the History Tab and Event Card Thumbnails.
- Resolve functional UI bugs impacting the Event Calendar and Organization Details to improve user experience.
- Execute beta testing and ensure stable live deployment via our CI/CD pipeline.

Rationale and Vision

- This sprint focuses on refining the platform based on direct client feedback and ensuring the system is thoroughly tested, deployed, and fully prepared for the final custom domain rollout.


Feature Demonstration - Card Thumbnails

- Added thumbnails to events when a flyer is included when creating the event.




Feature Demonstration - History Tab I

- Added a new history page that allows admins to upload a flyer that lists out the Palouse Alliance's history.




Feature Demonstration - History Tab II

- Added a new history page that allows admins to upload a flyer that lists out the Palouse Alliance's history.




Feature Demonstration - Org Details Bug

- The number of events for an org was incorrect, this was because it counted “pending” and “approved” events. We have fixed this to only count “approved” events.




Feature Demonstration - Calendar Bug


- The event calendar incorrectly showed all events happening, and not just the ones for the currently selected month. This was fixed.



Feature Demonstration - Formatting Issues

- The scrollbar shows above dialog darkened backgrounds.
- The history card on the “Home” page shouldn’t have a gradient styling.
- Both of these issues were fixed.






Deployment and User Testing

- Over the span and this and previous sprints, we've completed unit testing, integration tests, system testing, regression testing, and user-acceptance testing through a combination of processes, some include test code suites, real user testing, and focused tests to catch regressions.
- Our integrated CI/CD pipeline (we've had this since last semester) makes it easy to see if a build passed (which runs tests, linting, and Vercel deployment checks), and if it passes, a new updated build is automatically pushed in real time. This allows us to work on features in separate branches and push to main when we are ready to include that feature.
- We began beta testing this sprint from a list provided by the clients, and have received minimal feedback so far. We have fixed a couple of bugs, outlined in the previous slide.
- Over the next sprint, we plan to finish beta testing, fix any newly reported issues, and begin the final rollout of this site.

Kanban Overview & Team Contributions



Sharing Evidence and Discussion on MoM I

Client Consultations Overview (October 14 & 28, 2026)

- Met with Allison Rockwell and Christine Oakley to review Sprint 5 progress, demonstrate live staging builds, and refine the upcoming roadmap.

Sprint 5 Work & Feedback Alignment

- FAQ Page: This feature was cancelled by Christine.
- History Page: This was a newly requested feature that we received 10/14 and completed an reported on by 10/28.
- Card Thumbnails: We improved readability for the events by adding a flyer preview for events that has a flyer.
- Bug Fixes: Fixed a few bugs, letting our client know we fixed them.
- New Domain: Discussed steps for getting a new domain to the client so they could purchase it.

Sharing Evidence and Discussion on MoM II

Scope Adjustments & Feature Additions

- Added FAQ Section (#57): Cancelled a dedicated FAQ page to address frequent community questions based on client request.
- Custom Domain Migration (#58): Committed to transitioning from the Vercel staging URL to the client's official custom domain in Sprint 6.
- New History Tab on Website (#68): Clients requested a new History tab.
- Event Card Thumbnails (#62): Add thumbnails to event cards for better readability.

Documentation of Report I

Report Architecture Overview

- Governed by IEEE 830 (Software Requirements) and IEEE 829 (Test Documentation) standards.
- Connects system requirements to database schema, architecture diagrams, test suites, user stories, and use cases.

Key Sprint 5 Report Updates

- Data Design Schema: Edited Supabase data tables to reflect some tweaks that were made to the system.
- System Testing & Acceptance: Expanded test procedures to include verification for media uploads and scheduled retention execution.
- Improved readability of our ER Diagram, fixed spacing, updated the cover page to reflect the new status of the project, and added beta testing details.

Documentation of Report II

Key Sprint 5 Report Revisions

- Added consistent labels to the appendix sections.
- Added content to account for our beta testing plan.
- Improved the ER Diagram's readability.
- Updated the cover page to include the project logo in addition to the Palouse Alliance's non-profit logo.

Responsible Use of AI

- AI was not used for any setup in the code.
- AI was used for spell check in our team submissions, which allowed for more concise and better communication.
    - All changes were reviewed and approved by a team member before being finalized.
- Reflected on AI limitations by recognizing it lacks context for local Palouse community nuances. We ensured all AI-assisted text was manually checked for tone and accuracy.

Sprint Achievements and Challenges

Completed User Stories

- Organizations Page Details Bug
- New History Tab on Website
- Event Calendar Bug
- .css Formatting Issues
- Card Thumbnails

Challenges

- The event calendar incorrectly aggregated all events rather than filtering by month.
  - Debugged and edited the date filtering to parse the selected month.
- The organization page had a wrong event count because the system counted pending and approved events.
  - We modified the filtering logic to only count approved events.

Next Steps and Sprint Retrospective

For Next Sprint

- Change Vercel Domain
- Update robots.txt and other crawler restrictions.
- Disable Physical Location as a Requirement in Post Event Flow
- Implement feedback from beta testers.

What Went Well

- Bi-weekly meetings were enough to get feedback and have time for us to work.
- Members attended every meeting on time, and were cooperative when rescheduling was needed.

What Didn't

- We received minimal feedback from our initial beta testing list. In the future, we will provide feedback forms to testers to get more detailed reports.

Conclusion

In this sprint, we fixed a few bugs that impacted real end users, added a new history tab by client request, and added thumbnails to the event cards to improve readability.

In our next sprint we plan to implement fixes and other quality of life changes as we get more reports from our beta testers, update the website domain to what the clients requested, and make sure the website is searchable on Google and other browsing sites.

Thank you to our clients, Allison Rockwell and Christine Oakley, and to our stakeholders for your continued guidance and partnership throughout this sprint, we appreciate your time and welcome any questions or feedback.